



Project Management

PM: Project Timeline (Gantt Chart)

Gantt charts are an indispensable tool to ensure that project activities are completed in the time allotted by the project. Delta allows users to display Gantt charts by stakeholder, by log frame, and by geographical location. Delta's Gantt Chart functionality is located in the Project Timeline screen of the **Project Management** Module.




If the screen appears blank at first, verify that the correct locations are selected. To change locations or location levels, click the caret (v) next to the **Location** at top left.




Select the correct location set - for example, a country - and view the resulting timeline.

Project Management


Click the caret next to the **Stakeholders** to filter the Gantt chart by stakeholder.



Click the caret next to **Status** to filter activities of the log frame by status.




To select the detail of the timeline display, click the caret next to the calendar icon and select the desired time scale.



You can display both Planned and Actual timebars. Check/uncheck which you want to see. To change the color of the bars, click on their color label to bring up the color picker. Select a new color, or click the X at the bottom right of the color picker to dismiss it. Changes will be applied immediately in the Gantt chart.

Project Management



The default view is **Global**. To view any year, select it from the time bar at top right.



Note that the two parts of the screen, the one containing the log frame/project plan and the one containing the Gantt chart itself, scroll independently of one another. Click, hold, and drag the vertical divider to reposition it.

DELTA Water and Sanitation Project

Project Management

Activity Plan & Budget Funds Disbursement **Project Timeline** Project Reports Staff Reports

📍 K: Kenya 👤 (All (*)) 📅 Year 📅 Planned Actual 2015 2016 2017 2018 2019 2020 Global

Activity	Assigned To	Planned	End	Start	Finish	2015
▼ O11: Community water points ...		1/15/2015	12/30/2020	1/15/2015	3/30/2018	
A11A: Construction of water ...	AZI: Water and Sanitation...	1/15/2015	12/30/2020	1/15/2015	3/30/2018	
A11B: Rehabilitation of water...	AZI: Water and Sanitation...	1/15/2015	12/30/2020	1/15/2015	3/30/2018	
▼ O12: Community management...		1/15/2015	12/30/2020	1/15/2015	3/30/2018	
A12A: Establishment of com...	KAFA: Financial Manage...	1/15/2015	12/30/2020	1/15/2015	3/30/2018	
A12B: Training of technician...	AZI: Water and Sanitation...	1/15/2015	12/30/2020	1/15/2015	3/30/2018	
A12C: Collection of adequate...	TATI: Monitoring and Eval...	1/15/2015	12/30/2020	1/15/2015	3/30/2018	
▼ O21: Sanitation facilities const...		1/15/2015	12/30/2020	9/17/2019	3/30/2018	
A21A: Construction of functi...	AZI: Water and Sanitation...	1/15/2015	12/30/2020	1/15/2015	3/30/2018	
TEST: Sample Portfolio Activ...	AZI: Water and Sanitation...	9/17/2019	12/30/2020	9/17/2019	9/29/2019	

Currently Connected: 1 User Copyright DELTA Monitoring & Evaluation ©

Previous: [PM: Funds Disbursement](#) | Next: [PM: Project Reports: Table Reports](#)

Unique solution ID: #1014

Author: n/a

Project Management

Last update: 2023-06-30 21:51