

Project Management

PM: Activities Screen

Activities are the end points of the branches of the log frame. Note that depending on your nomenclature and the number of levels you use in your log frame, your display will differ from the examples in this article. In any case, the system will handle log frame branch end points as activities.

Each activity in the list displays at-a-glance information: code, activity name, unit of measure, targets and actuals, percent activity performance, and budget, costs, and percent financial performance. All activities appear, regardless of whether they have been configured or contain any data.

From the Project Management Module **Activity Plan & Budget** screen, click on any activity to open it.

The screenshot shows the DELTA Project Management interface. The top header includes the DELTA logo, the project name 'Water and Sanitation Project', and a user profile icon. The main content area is titled 'A11B: REHABILITATION OF WATER HANDPUMPS TO NATIONAL STANDARD' with a subtitle 'Unit of measure: Number - Begin Date: Jan 15, 2015 - End Date: Dec 31, 2020'. Below this is a navigation bar with 'Activity Settings', 'Plan', 'Track', and 'Report'. The 'Details' tab is active, showing a form with the following fields: 'Start' (01/15/2015), 'End' (12/31/2020), 'Category' (Waterpoints), 'Unit of measure' (Nbre: Number), 'Unit cost' (1,500), 'Entity Responsible' (AZI: Water and Sanitation Specialist), 'Outputs' (O11: Community water points constructed or rehabilitated), and 'Comments'. There are also checkboxes for 'Visible in Portfolio', 'Automatic Calculation', 'Budget', and 'Actual Cost'. An 'OK' button is at the bottom right. The footer shows 'Currently Connected: 2 Users' and 'Copyright DELTA Monitoring & Evaluation'.

Previous: [Project Management: Intro to Activities](#) | Next: [PM: Activities: Configuring an Activity](#)

Unique solution ID: #1032

Author: n/a

Last update: 2023-06-30 21:52