Project Management
PM: Activities: Built-In Report

Overview
The Activity Report screen is a built-in dashboard of the activity's performance. Information for a

location and period will not appear on this screen until actuals data for that location and period has
been entered.

’< DELTA Water and Sanitation Project a SHEell®0®

‘1 A11A: CONSTRUCTION OF WATER POINTS TO NATIONAL STANDARD ‘ % ‘
o Unit of measure: Unit - Begin Date: Jan 15, 2015- End Date: Dec 31,2020 E—
Activity Settings Plan Track
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Location Planned Actual % of Target t ActualStart Budget Cost %of Budget  Comments
Mar - 2018 Mar - 2018 Mar - 2018 Mar - 2018
Kwale 6 5 [ eax ] Jan 1,2018 Mar 31,2018 Jan1,2018 Mar 31,2018 48,000 40,000 [ eax ]
Lamu 4 3 Jan 1,2018 Mar 31,2018 Jan1,2018 Mar 31,2018 32,000 24,000
Moyale 5 2 [ a0x ] Jan 1,2018 Mar 31,2018 Jan1,2018 Mar 31,2018 40,000 16,000 [ a0x ]
Data Collect
Mutomo 7 7 [ 100 | Jan 1,2018 Mar 31,2018 Jan1,2018 Mar 31,2018 56,000 56,000 [ 100 |
Monbsa 9 6 Jan 1,2018 Mar 31,2018 Jan1,2018 Mar 31,2018 72,000 48,000
. Nand 8 8 [ 100 | Jan 1,2018 Mar 31,2018 Jan1,2018 Mar 31,2018 64,000 64,000 [ 100 |
Naku 8 5 Jan 1,2018 Mar 31,2018 Jan1,2018 Mar 31,2018 64,000 40,000
. Naro 7 4 [ o ] Jan 1,2018 Mar 31,2018 Jan1,2018 Mar 31,2018 56,000 32,000 [ o7 ]
Siaya 4 0 [ ox ] Jan 1,2018 Mar 31,2018 Jan1,2018 Mar 31,2018 32,000 0 [ ox ]
Suba 8 6 Jan 1,2018 Mar 31,2018 Jan1,2018 Mar 31,2018 64,000 48,000 -
Currently Connected: 1 User Copyright DELTA Monitoring & Evaluation ®

The top part of the screen displays the performance data in tabular form for the selected year and
period, while the bottom part of the screen shows summary data in graph format. The color-coded
performance markers in the table are based on the flags you set up in the project settings.
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A Global view is also available to display performance data for the entire timeline of the project,
including a summary graph at the bottom of the page.
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'< DELTA Water and Sanitation Project o e lo0o®
“ A11A: CONSTRUCTION OF WATER POINTS TO NATIONAL STANDARD ‘ x ‘
o Unit of measure: Unit - Begin Date: Jan 15, 2015 - End Date: Dec 31, 2020 o
Activity Setings Plan Track
Year 2018 v Period  qQuarter1 v [Revised [ Display Cost/Budget ‘ i ‘
Quarter 1-2018 Year 2018 ~
Location Planned Budget Actual Cost Actual Cost Actual Cost Actual Cost Actual Cost -
Global Global 2015 2015 2016 2016 2017 2017 2018 2018 2019 2019
Kwale 25 164,000 13 104,000 18 144,000 22 176,000 5 40,000
Lamu 16 28,000 7 56,000 10 80,000 1 88,000 3 24,000
Moyale 16 128,000 7 56,000 14 112,000 16 128,000 2 16,000
Data Collect
Mutomo 20 60,000 10 80,000 17 136,000 18 44,000 7 56,000
Monbsa 20 160,000 15 120,000 17 136,000 23 184,000 6 48,000
Dashboards Nand 15 120,000 9 72,000 9 72,000 17 136,000 8 64,000
Naku 20 160,000 19 152,000 15 120,000 25 200,000 5 40,000
Naro 25 164,000 7 56,000 13 104,000 16 128,000 4 32,000
Siaya 17 135,000 7 56,000 10 80,000 8 64,000 0 0
Suba 17 135,000 15 120,000 11 88,000 22 176,000 6 48,000 e
Currently Connected: 1 User Copyright DELTA Monitoring & Evaluation ®
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To Share the report, click on the vertical More icon at top left and select Share Dashboard from the
menu.

=3 Share Dashboard
[:} Export to Excel
[# Export to Word

Enter a comment, then click the Share With tab to select recipients. The selected stakeholders will
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receive a notification as a color dot on top of the Chatroom icon in the main toolbar at the very top
right of the screen.

To export this dashboard, click on the More icon, and select either Export to Excel or Export to
Word. NOTE: the export file will contain only the currently selected data (year and period) unless
Global is selected.
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