
Project Management
Project Management: Intro to Activities
 

Activities are created automatically in Delta when a log frame is created or imported into a project.
They are the endpoint of each branch of the log frame, regardless of how many log frame levels are
used. Activities appear as a list in the Activities Planning & Budget (APB) screen of the Project
Management module. From there, any activity can be opened and worked on, from configuration to
reporting.

Activities require some basic configuration in order to be planned, tracked, and reported on.
Activities which have not yet been configured appear in the Activities list of the APB screen with no
date range or responsible entity. 

Delta features extensive options for the monitoring of activities, with associated graphs, images, and
documents. Activities can also be the subject of workflows, and permissions for activities can be
granted at the activity level.
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