Project Management
PM: Activities: Configuring an Activity

Overview

To work with activities, enter the project's Project Management module, and select the activity you
want to work with from the list on the APB screen. Activities which have not yet been configured will
display no information, specifically the unit of measure.
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® CRO-01: SampleCross-Cutting Activity PERCENT

Click any activity in the APB list to open it. Configuring an activity is straightforward. To begin,
click on an activity which does not show any information except for its code and name. You’ll be
taken to the activity Details screen. The label for this screen will not appear until you’'ve saved your
work.

ACTO3: ACTIVITY #3 | - ‘

Start * End * Category*

09/30/2020 [ 09/30/2025 i None v | g Visible in Portfolio
Unit of measure * Unit cost Automatic Calculation @

PERC: Percentage v 0 Budget Actual Cost
Entity Responsible *

STAKE: Project Management
Qutput *

OUTPOZ: Qutput #2
Comments

i

| v OK ‘

Mandatory fields are marked by an asterisk (*). Adjust the Start Date and End Date; the initial
dates in those fields are the project start and end dates.
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In a new project, the Category pick list will be empty. To create an activity category, click the
More icon at the end of the field to bring up the Activity Categories popup window.

Activity Categories

Click the + in the popup window title bar to add a new category.

Activity Categories

Label *

Enter the name of the category, and select a color for it. Click OK to save your work. The new
category will appear in the popup window.

Activity Categories

Engineering

When you're done, click the X to close the popup window and return to the activity configuration
screen. The new category will appear in the pick list and can now be selected.
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Category*
|. None a | 3
o}
None

The Visible in Portfolio checkbox allows this activity to correctly roll up and be displayed at the
portfolio level. This also makes the activity easier to find for portfolio managers.Although this is not
mandatory, we recommend using this feature to make sure all the available information regarding
activities appears at the portfolio level.

Select a Unit of Measure for the activity. The units of measure pick list is populated by the Units
settings entered for the project. If no units of measure appear, you'll need to add at least one in the
project's Settings > Units screen.

Enter the Unit Cost for the activity, if applicable. This field is optional and may be left blank if you
do not wish to use the system to track financials, or if the activity has no budget or cost.

If you do use Unit Cost, you may opt to have the system automatically calculate Budget and Actual
Cost based on the Unit Cost. Leaving those checkboxes unchecked allows users to enter the
information manually when planning and tracking the activity.

If checked, Budget andfor Actual
Cost will be automatically

calculated based on quantity and
unit cost

Automatic Calculation @

3 Budget (G Actual Cost

NOTE: you do not have to automate both calculations. If you check Budget but don't check Actual
Cost, you'll be able to adjust actual activity costs based on the actual spend. This will make actuals
more accurate in cases where activity costs might fluctuate based on location, personnel, etc.

Select the Entity Responsible for this activity. This pick list is populated from the Stakeholders you
entered in the project settings.

Select the appropriate Log Frame Predecessor of this activity in the log frame to associate it to
the correct branch of the hierarchy. NOTE: the field will automatically display the log frame element
which was the parent of the activity when the log frame was input into the project. Note also that the
label of this field will reflect the labels you assigned to the log frame template. Double-check this
field carefully.

Enter any comment relevant to this screen (optional), then click OK to save you work. The screen will
now be labeled as Activity Settings > Details, and the other tabs for the activity will appear as
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well.
’< DELTA Water and Sanitation Project & DR el®0=
A11B: REHABILITATION OF WATER HANDPUMPS TO NATIONAL STANDARD ‘ = ‘
a®_ Unit of measure: Number - Begin Date: Jan 15,2015 - End Date: Dec 31,2020 L
Home
o
3+ N
Bt o
-— Start * End * Category*
==
; 01/15/2015 = 12/31/2020 2 Waterpoints Visible in Portfolio
Proj. Mgmt
Unit of measure * Unit cost * Automatic Calculation @
Ii Nbre: Number v 1,500 3 Budget 3 Actual Cost

Log frame

Entity Responsible *

AZI: Water and Sanitation Specialist

Data Collect Outputs *

071: Community water points constructed or rehabilitated

Comments
Dashboards

‘-/OK‘

Currently Connected: 1 User Copyright DELTA Monitoring & Evaluation ©

Click the X at top right to close the Activity Details window and return to the APB screen. Locate your
activity and verify that the unit of measure appears on the activity line item.

Activities Linit
® ACTOT: Activity #1 NUMBER

The Activity Details screen contains additional options, contained under the + menu to the left of the

Details tab.

Indicators
Documents
Motes
Workflow
Permissions

These optional screens are discussed in the following articles:

e PM: Activities: Associating Indicators to an Activity
Page 4 /5

© 2026 WebArchitects <admin@linearflight.ca> | 2026-10-30 04:14

URL: https://linearfliﬁht.c_a/phpm fag/index.php?action=fag&cat=5&id=80&artlang=en
© DeltaGIS Inc. 2020-2023. All Rights Reserved.



https://linearflight.ca/phpmyfaq/index.php?solution_id=1127
https://linearflight.ca/phpmyfaq/index.php?action=faq&cat=5&id=80&artlang=en

Project Management

PM: Activities: Documents
PM: Activities: Notes

PM: Activities: Workflows
PM: Activities: Permissions

NOTE: The Activity Settings > Details screen also features a Completed checkbox at lower right.
Check the box once the activity is completed. This will enable the filters to show the activity in the
proper category.
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