Project Management
PM: Activities: Tracking an Activity

Overview

The next logical step once you have entered planning data into your activity is to track the
activity. Open the activity, and click on the Track tab in the top tier of the horizontal navigation.
This is where actuals are entered for the activity. Tracking takes place at the lowest level of
planning, so you'll need to make sure the planning is complete for all the periods covered by the
activity. Locations will not appear in periods for which there is no planning information.
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In the example above, planning information for Wajir has been entered, but not tracking data yet. To
enter actuals for this activity at this location and period, verify that you're in the correct year and
period, then click on the item's Edit icon in its toolbar to open the Track popup window.
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Project Management

Track

Quarter 1 /2015

K5020200 : Waijir
Actual 1

Cost 8,000

Start

01/15/2015 5

End

03/31/2015 5

Comments

(VoK |

The popup window title bar contains the year and period, and the location appears in the window

proper right beneath it. Note also that the previously entered targets and costs appear as hints in
the window.

Enter the actuals and cost. If you selected automatic calculation of the cost when you configured the
activity, Delta will fill in the Cost field for you based on the figure you entered in the Actual field and
the Unit Cost you input when you configured the activity.
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Track

Quarter 1/ 2015

K5020200 : Waijir
Actual 1

Cost 8,000

8,000

Start
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End
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Enter a comment if desired, and click Ok when you’re done to save your work and return to the Track
screen. The actuals will now appear in the location's line.

K5020200 : Wajir 1 1

Note the dollar icon next to the Cost figure. Click on it to distribute the cost among the funding
sources you previously associated with the activity, then click on each item's Edit icon to enter the
allocation, then click the item's checkmark to save the allocation you entered. Repeat this step until
the entire amount that appears at top left of the window has been distributed. You need to enter
data in at least one line.
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Project Management

Distribute amount

(K5020200 : Wajir)

Amount to distribute: 8,000.00 $ US

Category Funding Source Amount ($ US)

INFRA - Infrastructure BMG-1176 4,000.00 #

INFRA - Infrastructure BMG-1134 1,500.00 ra

WATER - Water Works BMG-1176 2,500.00 #

WATER - Water Works BMG-1134 0.00 #
Total 8,000.00

When you're done, click the checkmark in the Track popup window title bar to save your work and
return to the Track screen.

The Scheduled vs Not Scheduled activities checkboxes allow you to filter activities based on

whether planning information has been entered for a location. Locations where planning was not
completed for the selected year and period are considered to be not scheduled.

ﬁ A11A: CONSTRUCTION OF WATER POINTS TO NATIONAL STANDARD

‘ Unit of measure: Unit - Begin Date: Jan 15, 2015 - End Date: Dec 31, 2020
Activity Settings Plan Track Report
Year 2015 Y  Pperiod Quarter]l v | B3 scheduled 3 nNot Scheduled Display unit cost Q  Searchalocation

Check the Display Unit Cost box to display the calculated unit cost for each location. If you
checked the Budget and Actual Costs boxes in the Details tab, Delta will calculate those for you, and
take those calculations into account when figuring out the activity progress in the Activities tab of
the project dashboard.
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